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Nathaniel Witherell 

Building Committee Minutes 

Monday June 27, 2016 
               

 Present: 
Allen Brown-Executive Director   Larry Simon-Board Chairman  

 Chris Alexander-Dir. Finance    Lloyd Bankson-Board Member 

Jack Hornak-Dir. Operations Louise Puschel-Board Member and Building 

Committee Chair 

Lynn Bausch-Dir. Nursing    

              

The Nathaniel Witherell Building Committee Meeting came to order at 3:30 PM.  

 

Minutes – May 24, 2016 – Larry Simon 1
st
, Louise Puschel 2

nd
 - all approved. 

 

Capital Projects Discussion: 

 

 (14217) Project Renew Witherell – The Stone House Group final invoice for $6,750.00 has 

been paid.  This account will be closed out. 

 

 (16211) Wheelchair Bus – Budget vs. actual cost - $60,000/$51,885.  The bus chassis is 

built and has been delivered.  Upon final delivery (expected on July 19, 2016), TNW will 

lapse the balance of this appropriation. 

 

 16212) Garden Level Rehab 5 Room Renovation – Mr. Hornak reported that the project  

has been completed, 30K under budget and two weeks ahead of schedule  

 

 (16213) Renovate 4 Tower Floors – Mr. Hornak reported that the design patterns have been 

chosen and that the architects are completing the narratives along with the design drawings.  

The RFP will be submitted to the Town for posting after all issues, concerns and possible 

complicating matters have been discussed.  RFP tentatively to be posted by end of August 

2016, completion within the next FY.   

 Estimated construction time frame of 4-8 months.   

 The architects - Pustola & Associates have been contracted for auditorium design 

work, in order to keep consistency between projects.   

 Eversource Energy is working on the energy efficiency lighting incentives. 

 Ms. Puschel asked that a quote be obtained for all of the windows in the Tower 

Building that have failed.  These windows have condensate between the glass 

panes and no longer function properly. 
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STEAP (Small Town Economic Assistance Program) Grants: 

 

 (16216) Greenhouse Replacement ($119,800) – Mr. Hornak reported that the architects, 

Pustola & Associates, have presented the preliminary design for the greenhouse/Rehab 

replacement.  Design concerns such as the installation of a ten-foot “frost wall” may force the 

project to exceed the allotted budget.  This project is temporarily on hold to allow time for 

the tower project (#16213) to proceed in a timely fashion. We expect to explore options for 

this project in the next two months. 

 

 (16218) Garden Renovation – Scheduled planting date – June 28, 2016.  TOG will provide 

6 trees, Shemin’s nursery has been awarded the bid to provide plantings. Rich Green 

Landscaping to plant all trees and plantings.  Once the planting project is complete, Summer 

Rain will install the irrigation system.  They are donating the system.  Garden fountain to be 

discussed. 

 

 (16219) Administration Building. Repointing – Mr. Hornak reported that this project is 

complete along with the cleaning of the Tower’s exterior concrete surfaces.  All invoices 

have been submitted to the state for reimbursement.  

 

Courtyard Deck (Friends of Nathaniel Witherell): 

  

 The courtyard deck frame construction is complete, waiting for TOG framing and fire 

suppression system approvals (which have been obtained).  Completion by the second week of 

July, 2016. 

 

2016-2017 Capital Budget 

 

 (17202) Wheelchair Bus – TNW will call the Fleet Department on Wednesday, July 25
th

 to set 

up the purchase process.  Mr. Simon requested a more formal purchase process than for the van 

purchased in FY 16. 

 (17203) Laundry Equipment – The RFB has been submitted; bids to be received by mid July 

2016. 

 (17205) – Auditorium Renovation - Architects - Pustola & Associates will provide designs, to be 

consistent with Tower designs/schemes.  RFQ to be combined with Tower renovations (16213). 

New Business 

 

 WBCT to provide a quote for transition strips leading into the Short Term Rehab bathrooms, due 

to a resident concern. 

Next Meeting is scheduled for Monday July 25, at 3:30 PM in the Board Room. 

 

Respectfully Submitted 

Jack Hornak 

Director of Facility Operations 

Nathaniel Witherell SNF 


